



Sta. Rafaela Maria School of Naga City, Inc.
Handmaids of the Sacred Heart of Jesus (ACI)
Zone 6, Villa Fulgentes, Sabang, Naga City

September 23, 2025

COMPLETION REPORT OF PURCHASE OF BRAND-NEW GENERATOR SET, CONCRETE PAD FOR GENERATOR SET, FLOORING AND SANITARY LINE FOR RESIDENTIAL AREA OF STA. RAFAELA MARIA SCHOOL COMPOUND

Mr. Thomas Amann
President of
Project Aid Dr. Lupp
Kasernstrasse 5
92224 Amberg
Germany

Dear Sir Thom,

Greetings of peace and grace of our Lord Jesus Christ!

With grateful hearts to God, to you and Marilou and to Dr. Lupp Foundation, Amberg Germany, we are glad to share with the completion report of our approved project of PURCHASE OF BRAND-NEW GENERATOR SET, CONCRETE PAD FOR GENERATOR SET, FLOORING AND SANITARY LINE FOR RESIDENTIAL AREA for flood control inside the school and community premises.

Proposed Projects and Work	Action Taken	Remarks
1. Purchase of brand new generator set	Last June 19, 2025 the brand-new generator set with corresponding specifications as applied was delivered and installed at the Sta. Rafaela Maria School. (cf. annex 1 Photos and receipts)	Done
2. Construction of generator set concrete pad	Prior to the delivery of the brand new generator set, the concrete pad was constructed to provide a higher elevation of the new generator set to prevent it from	Done



Sta. Rafaela Maria School of Naga City, Inc.
Handmaids of the Sacred Heart of Jesus (ACI)
Zone 6, Villa Fulgentes, Sabang, Naga City

	being submerged to any unforeseen high flooding in the future. (The old generator set was completely soaked in flood.) (annex 2 Photos and receipts)	
3. Flooring and sanitary lines for residential area inside the school premises	To have a complete way out of the water from the school grounds, the sanitary lines are constructed in this area at the back of the school and community grounds until the water is led out to the public drainage outside the school premises. On top of the sanitary line is the flooring to serve as pathway. (Annex 3 Photos and receipts)	Done

These past months have started the rainy season in our region and during this week typhoon again has caused rains and flooding in the area. Thanks be to God and to your precious and generous help there have been no more flood that gets stagnated in the school and community premises. Thank you for making a difference in the life of our poor in Sabang. We will always be grateful from the bottom of our hearts.

Enclosed are the annexes mentioned above for your reference. Should there be any question please feel free to let us know.

Thank you very much Thom and looking forward for our next visit. May God who is never outdone in generosity continue to bless you with the abundance of his blessings.

Grateful in the Lord,

Sr. Mary Sharon A. Francisco ACI
Applicant

Noted and Approved:

Sr. Francia C. Opiana, ACI
Provincial Superior